FORM DPW-CIA 2/05

CONTRACTOR:

ADBRESS:

City, State ZIP:
PROJECT TITLE:

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

BCP Construction of Hawaii, Inc.

5 Sand Island Access Rd, Box 11

2

Honolulu, HI 96819

CONTRACT

Basic Contract Amount $

15,623,954.00

MAY 2010

Date: May 25, 2010

LA

Contract No. 58816

DAGS Job No. 12-10-0605

Aloha Stadium Structural Health & Safety Improvements Phase 1

CHANGE ORDERS

Total $

187,591.00

Adjusted Contract Amount $

WORK ACCOMPLISHED

15,811

,545.00

FO? INSPECTION BRANCH USE
{ SUBMITTAL REGISTER [ /]ICOMMENCEMENT REQUIREMENTS

DUE MONTHLY:
[ 1 PRGJECT SCHEDLULE - INITIAL & ONGOING

[/]’DAILY REFORTS [/rPAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

[ A/CONTR.ACT NUMBER [ l/rF‘F((JJECT NAME & LOCATION

{1 ALL SIGNATURES

Basic Contract

Completed to Date

27.33%

$ 4,269,739.00

Retained REDUCED | ] $ 426,299.00
Amount Subject to Payment $ 3,843,440.00
Payments to Date $ 3,701,983.00
Payments Now Due $ 141,452.00
Payment No, 5

Remarks:

1, Cormputed and Checked by: ~

‘;(2/0'1

A

5o

Change Order Total
216.21% $ 40559400 3 4,675,333.00
$ 3484700 $ 461,146.00
$ 370,747.00 $ 4,214,187.00
$§ 25881000 $ 3,960,798.00
$ 111,937.00 |$ 253,389.00

3. thimmended:
Y7

Project Inspectar g Engineer

Date:

2. | ceriify that the above bill Is correct, just, that payment has not been raceived, and all
payroll affidavils have been submitied, are current, or proper deductive exclusions have been
made to this request,

BCP CONSTRUCTION OF HAWAII, INC.

Name cf Contractor

4. Recommended: Area Engineer/Architect Date:
Clar v JUN -7 2010 ' ?W?%{,é%%]ﬂ 4/2/70
5. Approyi S5y Brangh :f);é;l_'D!stnjct Engineer Date: By sigfature / Title:

The. Phbiic Works Adm‘lnﬁsiiratgemﬁes that change corders havgybeen issued and the work performed.
L4

4/ JUN -7 2

ot
Uit

PRRIE s“th. :.g,‘ _Sg'a.le,FUbUc Works Administrator

Date:

T OV

v



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: MAY 2010

CONTRACTOR: BCP Construction of Hawaii, Inc. Contract No.: 58816
PROJECT TITLE: ° Aloha Stadium Structural Health & Safety Improvements DAGS Job No.: 12-10-0605
o
% CONTRACT
Q LICENSE BASIC CONTRACT COMPL. RETN AMOUNT,|
"(_3’ PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE[(% CMPI;1 % RETAINED,
BCP Construction of Hawaii, || General Contractor ABC-23456 $15,623,954| $4,269,73%] 27.33% 5% $213,4861A
SUB-CONTRACT
LICENSE BASIC SUB-CONTRACT, COMPL. RETN AMOUNT,
SUBCONTRACTOR TRADE NOQ, AMOUNT! TO DATE{% CMPQ %| RETAINED
1 [MURPHY INSTRUIAL CTGS |COATING C-13329 $7,660,000{ %281 .049—1 11.50%  10% $88,104
2 |TITAN INDUSTRIES DEMOLITION CT-28868 $296,500]  $296,500] 100.00%| 10% $29,650
3 |ECONOMY PLUMBING PLUMBING ABC-318 $91,438 $82,294{ 90.00%| 10% $8,220
4 [KOLONA PAINTING PAINTING C-21019 $192,363 $71,103| 36.96%| 10% $7,110
5 [RONS CONSTRUCTION PAVING ABC-9651 $84,913 $84,913| 100.00%| 10% $8,491
6 JAPPLY A LINE PAVEMENT STRIPING  [C-18695 $3,000 0.00%]  10% $0
7 |BEACHSIDE ROOFING WATERPROOFING BC-22075 $249,520|  $168,315] 67.46%) 10% $16,831
8 |MUTUAL WELDING CO. WELDING ABC-440 $3.662,641{ $462,567] 12.63%| 10% $46,256
9 |AMERICAN ELECTRIC ELECTRICAL C-24422 $90,740 $81,424] 89.73%| 10% $8,142
10JSUNCRETE HAWAII CONCRETE CT-10394 $75,000 0.00%| 10% $0
#DIVID! 0% $0
#DIVIO! 10% $0
#DIV/01 10% $0
HOIVID! 10% 30
#DIVIO! 10% 30
#DIVIO! 10% 50
#DIV/O! 10% 50
ADIVIO! 10% $0
#DIVID! 0% 50
Total Retainad from Subs $212,813|18B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $426,299]

| certify that the above retentions are correct for this request.

Checked/Verified by:

BCP CONSTRUCTION OF HAWAII, INC.

Name of Contractor G’LF
. %}?Z ‘ & /M D) Inilial - Project Inspector or Engineer
‘B'y ?fgnature ‘ Date
NOTE:

Columnar totals shall be equal in dotlar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: ALOHA STADIUM - STRUCTURAL AND VARIOUS HEALTH & SAFETY
IMPRVMTS, PH 1

BILLING MONTH: May-10 DAGS JOB NO.: 1 2-10-0605 CONTRACT NO.: 58816
CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC

VENDOR CODE: 23357000

Originai Contract Payment Suffix: 1,2, 4
Suffix Fund Symbol Amount Earned Retainage Amount Due

0l BO7-443M 416555000 _$24098.00 $141,452.00

—

Totals: $165,550.00 g $24,098.00 $141,452.00
Change Order Payment Suffix: 3,5
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 BO7-443M $133,163.00 $21,226,00 _$]11,937.00
Totals: $133,163.00 $21,226.00 $111,937.00
Grand Total: $298,713.00 $45,324.00 $253,389.00

oy C? ala. &/8/20(0

Verlflﬁ By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 23357000

Cost Code 3A1

Vouchear No. 0"? 140 N 2

Verified By /&/ le[;,, /! la)




